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AREA

SUMMER 2008 - FALL 2008

A B

C

D E G

F

TEMPORARY WEIGHT ROOM

Two Science Rooms to be completed this Phase,  
if alternate is approved

Lighting
Work

(Nights)

Lighting Work (Nights)

John.Downing
Rectangle

John.Downing
Text Box
***Note***
Alternate #1 - Science Classroom Work

Work to be completed in this are Summer 2009.
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Rectangle
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Line

John.Downing
Line

John.Downing
Rectangle

John.Downing
Text Box
Media Center Work

Summer 2009

John.Downing
Text Box
Summer 2009

John.Downing
Text Box
Summer 2009

John.Downing
Text Box
Summer 2009

John.Downing
Rectangle

John.Downing
Text Box
Summer 2009
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LAYDOWN 
AREA

FALL 2008 - WINTER 2008 

TEMPORARY WALL

TEMPORARY WALL

A B

C

D E G

F

<CONSTRUCTION ENTRANCE ONLY

Temporary
Weight
Room



GATE FOR 
DELIVERIES

WINTER 2008 - SUMMER 2009

A B

C

D

E

G

F

WEATHER PROTECTION

COVERED WALK

RELOCATE TROPHY CASE

Temporary
Weight
Room

OP
EN

 W
AL

L

WALLS

TEMPORARY WALLS

LAYDOWN 
AREA

<Temp. Door (Transaction Window)>

Building Access



GATE FOR 
DELIVERIES LAYDOWN 

AREA

SUMMER 2009 - FALL 2009

DUMPSTER

E

A B

C

D E G

F

Temporary
Weight
Room

John.Downing
Rectangle

John.Downing
Rectangle

John.Downing
Rectangle

John.Downing
Rectangle

John.Downing
Rectangle

John.Downing
Rectangle

John.Downing
Rectangle

John.Downing
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